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The project assumes construction of new green market in municipality Kratovo. Total area planned for the market 
together with all additional infrastructural facilities is 2,043m2. The relevance of the project comes from the fact 
that the biggest part of the municipal residents is directly influenced by negative implications of the inadequate 
market conditions because the existing open market does not satisfy the legal requirements as a precondition for 
smooth and quality providing of its function. The bad condition of the existing market has harmful influence on 
the population health and traffic problems for the residents and as a result they constantly comply to the mayor 
and local administration about the existing situation. Therefore, the main purpose of the proposed technical 
solution is to provide long run improvement and smooth use of the local green market that will satisfy the needs 
of the municipal residents. 

According to the data received by the municipality, all residents use the market services, part of the residents as 
sellers and part of the residents as buyers. At the same time, agricultural producers of the nearest municipalities: 
Strumica, Valandovo, Kriva Palanka, Rankovce and Kumanovo sale their products at this market as well. Buyers 
in the market besides the local population are tourists and residents that come to buy known agricultural 
ecological products in Kratovo (potato, beans, honey, curds and cheese).  

The importance of this project is due to the benefits it brings. The municipality will ensure all standards for getting 
attractive and modern market place for all residents. Presently is used the existing location where are established 
stalls for sales of gardening products, dairy products, textiles, metal products, souvenirs and other products 
without appropriate infrastructure such as toilets, space for waste disposal, road for access and delivery of raw 
materials, parking place, refrigerators, etc. Considering that most of the municipal residents work in agriculture, 
improvement of the conditions for sale of agricultural products including livestock products will ensure economic 
development of the municipality due to the opportunity for development of small and medium businesses by the 
population of the production and service sector that live and work in this area. It will also increase the number of 
traders on the market.  

The main purpose of the proposed technical solution is to provide a long lasting improvement of the market 
conditions and trade by meeting the needs of the residents in municipality Kratovo. Moreover, the purpose of the 
technical design is to provide conditions for all residents to buy healthy and safe agricultural products. At the 
same time, the new technical design will allow easier access to the market, parking space for vehicles of the 
buyers, but also a place for delivery of products. Also, the technical design will satisfy the needs of the residents 
who sell their products on the market due to the opportunity to have toilets and place for disposal of waste. It will 
facilitate the transport for all social groups especially for the elderly and people with special needs. The proposed 
technical solution is in-line with the existing standards and positive regulation for this kind of projects, which 
implies that the implementation of the project is technically feasible. 

The mayor and the municipal administration strive to achieve full coverage of infrastructural facilities for their 
residents including storm water collection, water supply and sewerage system and other communal (utility) 
infrastructure throughout the municipal territory. It can be inferred that the implementation of this project will 
undoubtedly contribute towards improvement of the quality of life and well-being of the residents of municipality 
Kratovo. Municipality has implemented various similar projects in the past, some of which in collaboration with 
international institutions, which implies that is able to implement large construction projects such as this one. 

The project is relevant to the development objective of the MSIP because it is both cost-efficient and cost-
effective over a long run and also useful for the health of the residents and the environmental protection. No 
adverse social or environmental impacts were identified.  

Furthermore, it is very difficult to relate the benefits of projects of this kind with the economic development and 
poverty levels in a certain municipality in a short-term. However, taking into account that increasing the quality of 
the services provided on the market and increasing the productivity are linked with decreasing poverty, the 
project will definitely have a wide positive impact on the economic growth and the poverty level, not only in a 
short term but also in the longer term perspective. 
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2.1 General Information on municipality Kratovo 
Municipality Kratovo is included in the group of smaller urban municipalities. The settlements’ area covers the 
high western slopes of Osogovo Mountains, in the basin’s regions of Emirichka and Zletovska River, as well as in 
the basin’s region of Kratovska River and at the foot of the mountain Mangovica. It extends from east to west. 
The municipality is located in the vicinity of Macedonian-Bulgarian border, and therefore has a favorable 
geographical position. The traffic connection is relatively good, because the highway E-871 passes through its 
peripheral part. The only road to Stip-Kocani-Delcevo passes through Kratovo. 

 
Figure 1 Location of municipality Kratovo 

Source: State Statistical Office 

It borders with municipalities Staro Nagoricane, Rankovce and Kriva Palanka on the north, the municipality 
Kocani on the east, municipalities Probishtip and Sveti Nikole on the south and the municipality Kumanovo on 
the west. 

Municipality Kratovo is under the influence of moderate continental climate and mountain climate with moderately 
warm summers and moderately cold and rainy winters. The average annual temperature is approximately 
11.30C, with the highest maximum temperature of 380C and minimum of -16.50C. The area has intensive 
insulation with duration of 2,204 hours per year or 6.3 hours per day. The number of sunny days is 102, while 
cloudy are 161. Average annual relative humidity is 72%, the maximum humidity is in December and January 
85%, February 83%, and the minimum humidity in July and August 60%. 

As a result of low temperatures in the region, the icing period lasts 166 days per year and there are 
approximately 20 days with snow and very frequent is the occurrence of fog especially in the winter. On average 
there are 30 foggy days. Heavy rains appear approximately 6.7 days per year. In average annual rains are 
506.8mm, maximum in May with 68.9mm, November with 53.6mm and June with 52.3mm, while the minimum 
rains are in August with 26.6mm, January with 32.6mm and February 32.9mm. 

Municipality is located in relatively windy area. The dominant is the Northeast wind that blows throughout the 
year with frequency 331‰ and average speed 3.2m/s. Also, frequent is the Southwest wind. If fire appears on 
the location, it will not have negative influence on the market.  
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Figure 2 Settlements within municipality Kratovo 

Source: State Statistical Office 

The municipality consists of 31 settlements: 17 are lowland, 10 are mountainous and 4 are hilly. Population 
density is 29 residents per one km2, which is far below the average in the country. In the central settlement of 
Kratovo live 6,924 residents, i.e. 64% of the total. The city Kratovo is one of the oldest cities in the Republic of 
Macedonia and in the Balkan. It is a very interesting tourist destination by itself because it is located in the crater 
of extinguished volcano on the Osogovo Mountains and spread between three small rivers: Kratovska, Bab 
Karina and Marceva River. Here are also some culture-historical features: the Medieval Towers, Kratovo’s 
bridges (Radin, Johciski, Carsiski and Krajni Bridge), Simceva’s Tower, Hadzi-Kostova’s Tower and Emin-bey’s 
Tower. 

Municipality Kratovo has different kind of agricultural soil mostly with average production potential, along the flow 
of Kriva River high production potential and in the mountain areas with high potential in production of organic 
potato and beans. The soil is good for production of crops, vegetables, fruits and wine. The mountain areas have 
also high productive pastures for breeding big and small livestock. 

The most prevalent in the agrarian structure are the pastures with 12,244ha, forests with 12,061ha, and 
cultivated agrarian soil with 10,824ha. Irrigation of agriculture is provided on 100ha of gardens and plough land. 
The intensive production is provided only on a small part of the agrarian soil. Enormous part of the agricultural 
land is abandoned as a result of migration of the population. Livestock production in the municipality is 
characterized with small livestock households and commercially oriented agricultural holdings. The total number 
of livestock in the municipality is approximately 26,900 heads, from which 19,000 sheep, 2,150 cows, 3,500 
goats, 2,250 pigs and approximately 70,000 heads of poultry.  

The municipality has a good forests potential where the most prevalent are oak and beech, while pine, Ella and 
other evergreen forests are newly plated. Unfortunately the inappropriate exploitation of the forests in the past 
was enormous and significantly lowered the forests area. 

Significant natural resources in municipality Kratovo are: mines, agricultural land, forests and water potential. 
Municipality Kratovo is historically known by mines because it has many non-metal and metal mines. The most 
famous non-metal mines are: quartz, tuff and granite. Some of the metal mines are: lead, zinc and copper, as 
well as still not enough known locations of gold and uranium. 
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Table 1 Settlements in the municipality Kratovo 

# Settlements Absolute 
attitude Area (km2) 

Residents (in 000) Agrarian structure (ha) 
1994 2002 Agricultural land Pastures Forests Total 

Municipality Kratovo 711 376 10,898 10,441 10,824 12,244 12,061 35,129 
1 Blizanci 400 5.5 9 8 63 108 370 541 
2 Vakuf 420 7.9 138 135 322 291 97 710 
3 Gorno Kratovo 980 15.4 67 39 124 324 987 1,435 
4 Dimonce 400 9.9 64 56 499 350 26 875 
5 Emirica 1,310 24.3 37 18 217 595 1,490 2,302 
6 Zeleznica 715 9.1 267 220 198 337 347 882 
7 Zivalevo 550 4.5 164 155 202 119 103 424 
8 Kavrak 1,360 7.2 71 62 230 127 363 720 
9 Ketenovo 540 5.1 173 216 173 156 132 461 

10 Knezevo 1,222 18.9 89 64 354 476 847 1,677 
11 Kojkovo 950 11.8 62 36 208 226 709 1,143 
12 Konjuh 490 14.1 184 150 658 602 49 1,309 
13 Kratovo 700 13.9 6,481 6,924 212 356 631 1,199 
14 Krilatica 510 9.7 228 141 379 346 147 872 
15 Kuklica 460 13.6 116 97 468 757 81 1,306 
16 Kunovo 1,300 5.1 7 3 44 134 315 493 
17 Lukovo 1,000 9.9 16 4 48 167 742 957 
18 Muskovo 1,210 12.9 47 51 211 460 602 1,273 
19 Nezilovo 1,210 14.2 50 23 295 443 635 1,373 
20 Pendak 570 8.3 56 13 361 403 19 783 
21 Prikovci 800 6.7 153 114 204 104 263 571 
22 Sekulica 700 18.2 235 177 709 472 517 1,698 
23 Stracin 750 27.2 273 185 1,005 1,293 264 2,562 
24 Talasmance 560 7.9 194 150 325 282 118 725 
25 Tatomir 665 13.6 135 84 453 516 371 1,340 
26 Topolovic 520 8.1 68 32 256 362 118 736 
27 Trnovac 560 14.4 381 330 548 764 24 1,336 
28 Turalevo 545 7.3 304 326 293 209 177 679 
29 Filipovci 575 13.4 140 112 489 318 493 1,300 
30 Slegovo 780 10.6 450 373 218 285 401 904 
31 Sopsko Rudare 505 27.5 239 143 1,058 862 623 2,543 

Source: Popovski, V., Selmani, A. and Panov, N. (2006). Municipalities in the Republic of Macedonia, Local Government of 
the Republic of Macedonia and its Territory Division 

Here are situated some of the bigger economic subjects, such as the biggest combine for exploitation of ore and 
stone – Sileks, then Sileks for production of textile and some others. Besides the fact that it was one of the most 
exploitive mining regions, today the municipality has the biggest potential for development of village tourism, 
particularly in the highest settlement Emirica, Kavrak, Knezevo, Kunovo, Lukovo, Muskovo and Nezilovo. 

2.2 Demographic and economic profile 
2.2.1 Demographic profile 

According to the last revised Census of population and households (2005) in 2002 municipality Kratovo has 
10,441 residents. The number of residents has decreased by 4.2% since 1994. The total number of households 
is 3,304, i.e. 3.2 residents per household. The total number of dwellings is 4,951, i.e. 2.1 residents per dwelling. 
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Both numbers are far below the average in the country. A statistical data on the population and migration in 
municipality Kratovo, Northeast Region and the Republic of Macedonia are shown in the table below. 

Table 2 Main demographic indicators 
Demography indicators Municipality Kratovo Northeast Region Republic of Macedonia 

Demography - according to the last revised census data for 2002 
Total population 10,441 172,787 2,022,547 
Natural increase per 1000 residents -4.4 4.3 3.1 
Live births per 1000 residents 8.1 13.3 11.9 
Total households 3,304 46,296 564,296 
Average households members 3.2 3.5 3.6 
Total dwellings 4,951 59,488 698,143 
Total immigrated residents 26 823 11,861 
Total emigrated residents 83 934 11,219 
Demography - State Statistical Office estimates for 2013 
Total population 9,654 175,863 2,065,769 
Natural increase per 1000 residents -3.5 2.4 1.9 
Live births per 1000 residents 7.5 11.4 11.2 
Total immigrated residents 26 623 8,405 
Total emigrated residents 73 739 8,860 

Source: State Statistical Office, MAKStat database, 2013; revised Census of population and households, 2005 

The rates of population movement considering natural growth, births and migrations per year (from 2001 to 2013) 
are shown below. Hence, the analysis shows negative average rates of natural growth, birth and migration rate: -
0.1, -0.2 and -0.1 through the years, respectively. The average values of population movement in the municipality 
are quite similar with the overall trend of natural movement of population in the rural areas in the country. 

Table 3 Decreasing of population in municipality Kratovo 
Year Natural growth rate Birth rate Migration rate 
2001 -0.7 -1.2 0.2 
2002 -1.7 -0.5 -1.5 
2003 -0.5 0.6 0.3 
2004 2.7 -0.2 -0.4 
2005 0.1 0.6 3.1 
2006 -2.6 -1.7 -3.4 
2007 -1.8 -0.3 1.1 
2008 2.4 0.9 1.7 
2009 1.0 -0.1 1.1 
2010 -2.2 0.1 -0.7 
2011 2.7 0.2 0.3 
2012 -1.1 0.3 -0.7 
2013 0.2 -0.8 -1.8 

Average -0.1 -0.2 -0.1 
Source: State Statistical Office, MAKStat database 

Live births data for municipality Kratovo, Northeast Region and the country are shown in table 4. The analysis 
through years shows bigger number of male babies, which is similar to the live births in the Northeast region and 
the overall country. In addition, according to the State Statistical data, there is fall of live births through years, 
which is also the same as in Northeast region and the Republic of Macedonia. This indicates aging of the 
population in the country, especially in the smaller settlements. 
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Table 4 Live births by gender 

Year Municipality Kratovo Northeast Region Republic of Macedonia 
Male Female Total Male Female Total Male Female Total 

2009 42 35 77 1,087 979 2,066 12,340 11,344 23,684 
2010 44 33 77 1,098 1,032 2,130 12,631 11,665 24,296 
2011 44 34 78 973 968 1,941 11,752 11,018 22,770 
2012 47 33 80 1107 977 2,084 12,243 11,325 23,568 
2013 38 34 72 1,054 952 2,006 12,093 11,045 23,138 

Average 43 34 77 1,064 982 2,045 12,212 11,279 23,491 
Source: State Statistical Office, MAKStat database 

The next table gives an overview of a gender structure. The data shows bigger number of male population in 
municipality Kratovo, while Northeast region and the country have almost the same share of gender, 
representing an increased share of male population over the female population.  

Table 5 Population according to the gender in 2013 

Gender Municipality Kratovo Northeast Region Republic of Macedonia 
Number Share Number Share Number Share 

Male 5,003 51.8 89,548 50.9 1,034,841 50.1 
Female 4,651 48.2 86,315 49.1 1,030,928 49.9 
Total 9,654 100 175,863 100 2,065,769 100 

Source: State Statistical Office, MAKStat database 2013 

Table 6 Population according to the age structure in 2013 

Repartition Municipality Kratovo Northeast Region Republic of Macedonia 
Number Share Number Share Number Share 

0 75 0.8 1,985 1.1 22,913 1.1 
1-4 306 3.2 8,166 4.6 93,301 4.5 
5-9 404 4.2 10,028 5.7 112,351 5.4 

10-14 466 4.8 11,287 6.4 119,851 5.8 
15-19 541 5.6 12,781 7.3 137,385 6.7 
20-24 693 7.2 13,871 7.9 155,698 7.5 
25-29 715 7.4 13,911 7.9 164,394 8.0 
30-34 700 7.3 13,461 7.7 162,384 7.9 
35-39 662 6.9 12,997 7.4 153,564 7.4 
40-44 586 6.1 12,174 6.9 146,353 7.1 
45-49 781 8.1 12,417 7.1 147,433 7.1 
50-54 859 8.9 11,939 6.8 141,756 6.9 
55-59 740 7.7 11,283 6.4 134,995 6.5 
60-64 683 7.1 9,366 5.3 117,663 5.7 
65-69 449 4.7 6,930 3.9 87,896 4.3 
70-74 387 4.0 5,658 3.2 70,067 3.4 
75-79 322 3.3 4,212 2.4 53,549 2.6 

80 and more 283 2.9 3,333 1.9 43,857 2.1 
unknown 2 0.0 64 0.0 359 0.0 

Total 9,654 100 175,863 100 2,065,769 100 
Source: State Statistical Office, MAKStat database 2013 

The age distribution and its share in the total population in municipality Kratovo, Northeast Region and the 
Republic of Macedonian in 2013 are given in table 6. 

Majority of population are Macedonians (98%). From the other minorities there are: Roma (1.4%) and other 
(mostly Serb) with less than 1%. The minority repartition is shown in table 7. Macedonians prevails in the 
Northeast Region and in the country as well, while Albanians takes the second place. 
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Table 7 Population according to ethnic affiliation in 2002 

Repartition Municipality Kratovo Northeast Region Republic of Macedonia 
Number Share Number Share Number Share 

Macedonians 10,231 98.0 102,108 59.1 1,297,981 64.2 
Albanians - - 53,651 31.1 509,083 25.2 
Turks 8 0.1 302 0.2 77,959 3.9 
Roma 151 1.4 5,133 3.0 53,879 2.7 
Vlachos 1 - 152 0.1 9,695 0.5 
Serb 33 0.3 10,512 6.1 35,939 1.8 
Bosnians - - 28 0.0 17,018 0.8 
Others 17 0.2 901 0.5 20,993 1.0 
Total 10,441 100 172,787 100 2,022,547 100 

 Source: State Statistical Office, revised Census of population and households, 2005 

2.2.2 Economic profile 

Considering the State Statistical Office data for 2013, the following table presents infrastructure, education and 
economic data for municipality Kratovo, Northeast Region and the Republic of Macedonia. In municipality 
Kratovo there are 14 health and social institutions, 12 transport and storage institutions and 2 water supply and 
sewage management institution. The transport in the municipality is organized through 178km local roads. There 
are 4 schools for elementary education. In 2013/2014 school year there were 650 children attending the 
elementary schools. From the total population of 10,441, 8,789 are literate. In the municipality operate 244 
business subjects, while the GDP per capita is calculated on a regional level, since there are no available data 
on the municipal contribution.  

Table 8 Main macroeconomic indicators 
Macroeconomic indicators Unit Year Municipality 

Kratovo 
Northeast 

Region 
Republic of 
Macedonia 

Infrastructure 
Local roads km 2014 178 1,056 9,513 
Health and social institutions Number 2013 14 233 3,315 
Transport and storage institutions Number 2013 12 310 6,095 
Water supply, sewage disposal and 
waste management institutions Number 2013 2 14 306 

Education 
Educational institutions Number 2013 4 82 1,025 
Children that attend primary school Number 2013/2014 650 17,514 191,051 
Children that attend secondary school Number 2013/2014 270 7,941 86,418 
Population literacy at age 10 and more Number 2002 8,789 140,437 1,693,044 
Women literacy at age 10 and more Number 2002 4,146 67,281 829,755 
Economy 
Active business subjects Number 2014 244 4,159 70,659 
GDP per capita  MKD 2012 - 147,095 226,440 

 Source: State Statistical Office, MAKStat database, 2013; revised Census of population and households, 2005 

According to the last revised Census data for 2002 the total number of population in age of 15 and over is 
working age population. In municipality Kratovo its number is 8,635; economically active people are 4,123, of 
whom 61.1% are employed, while 38.9% are still looking for a job. The municipality has 52.3% economically 
inactive persons. Considering gender, there are 32.6% women less employed than men. 

According to the last revised data from the Census of population and households in 2002, the activity rate in 
municipality Kratovo is above this rate in the Northeast Region and almost the same with the activity rate in the 
country. The employment rate is above the Northeast region and the same as the employment rate in the 
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country, while the unemployment is below this rate compared to Northeast region and above this rate compared 
to the Republic of Macedonia. 

Table 9 Activity of the population between 15 years and more in 2002 

Population activity Municipality Kratovo Northeast Region Republic of Macedonia 
Number Share Number Share Number Share 

Economically 
active 

All 4,123 47.7 60,020 45.2 743,676 47.2 
Employed 2,518 61.1 30,841 51.4 460,544 61.9 
Employed women 822 32.6 10,000 32.4 174,974 38.0 
Unemployed 1,605 38.9 29,179 48.6 283,132 38.1 

Economically inactive 4,512 52.3 72,749 54.8 833,325 52.8 
Activity rate 47.7 45.2 47.2 
Employment rate 29.2 23.2 29.2 
Unemployment rate 38.9 48.6 38.1 

 Source: State Statistical Office, revised Census of population and households, 2005 

In the following table is given a distribution of the economic activities in the municipality considering the number 
of active business subjects by sectors in 2014. 

Table 10 Active business subjects by sectors in 2014 

Sector 
Municipality 

Kratovo Northeast Region Republic of 
Macedonia 

Number Share Number Share Number Share 
Agriculture, forestry and fishing 13 5.3 168 4.0 2,842 4.0 
Mining and quarrying 2 0.8 12 0.3 180 0.3 
Manufacturing 23 9.4 593 14.3 7,675 10.9 
Electricity, gas, steam and air conditioning 
supply - - 1 0.0 151 0.2 

Water supply, sewerage, waste management 
and remediation activities 2 0.8 14 0.3 298 0.4 

Construction 14 5.7 206 5.0 4,349 6.2 
Wholesale and retail trade; repair of motor 
vehicles and motorcycles 100 41.0 1,550 37.3 24,674 34.9 

Transportation and storage 12 4.9 310 7.5 5,919 8.4 
Accommodation and food service activities 29 11.9 292 7.0 4,493 6.4 
Information and communication - - 46 1.1 1,475 2.1 
Financial and insurance activities - - 19 0.5 400 0.6 
Real estate activities - - 17 0.4 507 0.7 
Professional, scientific and technical activities 8 3.3 244 5.9 6,095 8.6 
Administrative and support service activities 3 1.2 54 1.3 1,554 2.2 
Public administration and defense; compulsory 
social security 2 0.8 13 0.3 264 0.4 

Education 4 1.6 82 2.0 1,064 1.5 
Human health and social work activities 14 5.7 233 5.6 3,322 4.7 
Arts, entertainment and recreation 5 2.0 52 1.3 1,185 1.7 
Other service activities 13 5.3 253 6.1 4,212 6.0 
Total 244 100 4,159 100 70,659 100 

 Source: State Statistical Office, MAKStat database 2014 

According to State Statistical Office there were 244 active business subjects in municipality Kratovo in 2014. The 
most important and dominant sectors were the wholesale and retail trade; repair of motor vehicles and 
motorcycles with 41%. From the other sectors the most dominant are accommodation and food services with 
11.9% and manufacturing industry with 9.4%.  
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2.3 General description of the project 
2.3.1. Current situation 

A new green market that will ensure all standards for getting attractive and modern market place is planned to be 
constructed at the location of the existing green market in Kratovo. 

The existing market does not satisfy the legal requirements as a prerequisite for smooth and quality performance 
of its function. Presently is used the existing location where are established stalls for sales of gardening products, 
dairy products, textiles, metal products, souvenirs and other products without appropriate infrastructure such as 
toilets, space for waste disposal, road for access and delivery of raw materials, parking, refrigerators, etc. 

  
Figure 3 Existing market in municipality Kratovo 

Source: CeProSARD archive1

The project assumes construction of a green market with complete infrastructure in accordance with the existing 
General Urban Plan (GUP), Law on Urban and Physical Planning (Official Gazette of the Republic of Macedonia, 
no.51/05, 137/07 and 91/09) and by-laws in the area. At the planned cadastral plots CP983, CP984/1, CP984/2 
and CP984/3, on the total area of 3,074m

 

According to the data received by the municipality, all residents use the market services, part of the residents as 
traders and part as buyers. At the same time, agricultural producers from the neighboring municipalities: 
Strumica, Valandovo, Kriva Palanka, Rankovce and Kumanovo sale their products at this market. Buyers in the 
market besides the local population are tourists and people who come to buy known agricultural ecological 
products of Kratovo (potato, beans, honey, curds and cheese). Management of the existing market is under 
concession by the private company for communal services “Silkom” Ltd. from Kratovo (new market will be 
managed by the public communal enterprise). 

2, is planned construction of 2,043m2 market (class of the building B2)2. 

The project will provide bigger and better organized market area with provision of sanitary and hygienic 
conditions, traffic for access and delivery of products, parking and connection of electrical installations for the 
normal operation of the facility. Enclosed facility for sale of products sensitive on external conditions, such as 
meat and dairy products, will be obtained with reconstruction of an existing facility located within the green 
market in Kratovo. The facility has 26m2

                                                           
1 CeProSARD team provide evidence of the present condition of the market location on 23.06.2015 
2 Local Urban Planning documentation of CP983, CP984/1, CP984/2 and CP984/3 from Urban Block 6 – municipality Kratovo, pg.11 

. 
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Presently, the existing market is used for purchase of agricultural products between local residents of all 
settlements in municipality Kratovo, as well as purchase of agricultural products from nearest municipalities and 
beyond the region. This is very significant for preserving the custom of buying on the green markets. It should be 
mentioned that products sold at the market are used by the local restaurants and catering facilities in preparation 
of traditional food which is a landmark of the tourist offer in the municipality. At the same time, products sold on 
the market are used in production of food in the existing kitchen of the “Daily center for children with special 
needs” and in the “National kitchen” for socially vulnerable people that is located in the kindergarten “Canka 
Andreevska” near the market. Products sold on the market are also used for the kindergarten. Improvement of 
the conditions for sale of agricultural products including livestock products will ensure economic development of 
the municipality due to the opportunity for development of small and medium businesses in production and 
service sectors.  

The existing market condition is very bad, so there is a need of construction of a whole new facility to ensure its 
use in the future. Bad market condition is a reason of many environmental harmful influences on the population 
health and as a result they complain to the Major and municipal administration. Therefore, the main objective of 
the planned technical solution is to ensure long term improvement for smooth use of the local market that will 
satisfy the needs of the municipal residents. 

2.3.2. Future situation 

The project will ensure maximal area of urban plot for construction of 2,043m2

Table 11 Balances of urban plot areas 

 local green market on CP 983, 
984/1, 984/2 and 984/3 in the cadastral municipality Kratovo. On the north, the market border with the street 
“Gjorgija Kratovski”, while from the remaining three sides there are cliffs overhanging above the market.  

Technical solution assumes construction of covered facility, closed on the side of the street “Gjorgija Kratovski” 
with a wall and accompanying infrastructural facilities with the following areas: 

# Area of the places planned for: Area in m2 
i Market with toilets 1,300 
ii Parking – plateau 514 
iii Manipulation area 303 
iv Pedestrian communication and sidewalks 150 
v Greenery 30 

Source: Main project for green market, phase architecture technical number 98/133, pg.14 

In the area of 725m2 residents will sell vegetables, fruits, dairy and other products. The market 

- Will establish space that can functionally meet the needs of the modern green market. Selling of 
products will be deployed in accordance with durability and type of products. In the green market, fully 
enclosed facility will be prepared for sale of products sensitive on change on external temperatures 
(meat, milk, etc.). Souvenirs and other products will be separated from the agricultural products; 

will be closed with 
a wall on the side of the street “Gjorgija Kratovski”. Benefits that will be realized with a construction of the new 
market are the following: 

- Regulation in traffic is one of the benefits of construction of the new market. Traffic solution is in 
accordance with the General Urban Plan of the city of Kratovo. Visitors will use two entrances on the 
side of the street, and for delivery of products the entrance is solved with entry and exit in one way 
through controlled entrances; 

- Designed parking place will allow safe parking of the vehicles of the buyers and delivery services. The 
designed parking places are in accordance with the existing regulation in the Republic of Macedonia, or 
with the Article 59 of the Rulebook on standards and norms for urban planning (Official Gazette of the 
Republic of Macedonia no.78/05, 140/07 and 12/09). With such organization of the area there is no 

                                                           
3 The main project is prepared by the Studio for design, construction and supervision “Dzon I Dzoni” Skopje 
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place for interferences of traders by the visitors and vice versa, while the facility will continue functioning 
without traffic in any weather conditions; 

- One of the most significant benefits of this project is the improved sanitation and hygienic conditions for 
the users of the facility, with construction and connection of the facility to the city infrastructural network. 
Planned construction of a water supply system and bringing clan water will allow construction of toilets 
for the traders and visitors in a separate part of the plot. At the same time, planned construction and 
connection of the facility with the existing water supply system will allow hygiene in the market to be 
provided on a daily basis by cleaning the stalls and toilets; 

- Construction of sewerage system and connection of the facility to the existing city sewerage system will 
expel sewerage waters to the main collector in Kratovo. The collector system will lead sewerage waters 
to a waste water treatment plant, which is planned for construction in the nearest future and then they 
will be released in Kratovska River; 

- Collection of the storm waters, especially after torrential rains, and their release in the appropriate street 
storm water system is another project benefit; 

- Communal waste produced by the market will be placed in a separate part that will be fenced and 
properly marked; 

- Setting electrical installation on the market will allow lightening and use of electrical equipment on the 
stalls and in the area where it is necessary for maintenance of products (refrigerators); 

- Supply with sanitary water and water for fire protection will be provided through extension of the existing 
outside installations to the appropriate places. Installation of pipes for water for fire protection in the new 
facility is designed to ensure the needed pressure; 

- Establishment of lightening installation, as well as planned fire protection of the facility will improve 
safety conditions on the market. 

In figure 4 is shown the location of the market that will be constructed in municipality Kratovo. 

 
Figure 4 Location of the market in municipality Kratovo 

Source: http://gis.katastar.gov.mk/arec/ 

 *Note: the location of the market subject to construction is marked with blue color and white pointer 

http://gis.katastar.gov.mk/arec/�
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There are two companies that provide communal services in municipality Kratovo. Communal State Enterprise 
“Kratovo” is managing the cemetery and street lightening. On the other side, a private company for communal 
services “Silkom” Ltd. from Kratovo is a concessioner responsible for the market maintenance, water supply and 
public cleaning. Municipality Kratovo and “Silkom” have already signed an agreement according to which the 
concession of the market will be terminated by the end of this year and then the market will be under municipal 
responsibility (more precisely, the communal enterprise “Kratovo” will take over the management of the new 
market). The other services provided by “Silkom” will remain the same. In that way, collection of waste and 
cleaning of the market will be in competence of “Silkom”, which is an authorized organization for waste 
management. The municipality will receive income from fee payments of the traders for using the stalls for selling 
their products. Therefore, it is very important thorough and rapid implementation of this infrastructural project. 

2.3.3. Strategic goals 

The project assumes construction of new green market on the location of the existing green market in 
municipality Kratovo. In order to ensure sale of agricultural products for all settlements in the municipality a 
realization of the project is necessary – construction of modern market with all sanitary technical, hygienic and 
safety conditions. The realization of the proposed infrastructural project indirectly will ensure good conditions for 
development of small and medium businesses from the agricultural and manufacturing sector in the municipality. 
Development factors, such as infrastructure, transportation links, market and other available resources, allow 
realization of commitments planned with the Physical plan of the Republic of Macedonia on dispersion of the 
industry for the period till 2020 and on the location of the industrial capacities in the area around the cities and in 
the wider rural areas. Therefore, it should be taken into account the determination of physical development 
planning of the industry for use of principles and standards for environmental protection and sustainable local 
development. 

According to the Law on local Self-Government from 2002, in the section on organization and management of 
communal infrastructure, the municipality is responsible for construction and maintenance of green markets. 
Construction of the market with complete infrastructure is in accordance with the existing General Urban Plan 
(GUP) of city of Kratovo. Project documentation for the new market in municipality Kratovo is made in 
accordance with the Local Urban Planning Documentation for CP983, CP984/1, CP984/2 and CP984/3 from 
Urban Block 6 – municipality Kratovo and follows general and specific conditions for construction and physical 
limitation in this field, as well as the existing data of the existing and planned infrastructural facilities. 

In the Program for arranging of the building land, construction and maintenance of communal facilities and local 
roads in municipality Kratovo for 2015, adopted by the municipal Council with archive number 07-1833/1 from 
26.12.2014, in part 2, Special part; 2.1 Construction of streets in the city and municipality, planned activity for 
2015 is arranging and coverage of the green market. 

Considering its functionality, the city green market will be modern facility that will contribute not only to economic 
development of the municipality, but also to development of the region. Its construction will also contribute to 
preserve traditional values of trading environmental indigenous products and production of traditional culinary 
specialties. This will improve opportunities for tourism development. Current situation results in reducing and 
avoiding using green market by potential users and targeting the other markets in the nearest municipalities that 
have better infrastructural and hygienic sanitary conditions. 

Implementation of the project such as construction of the green market in the municipality with a quality 
infrastructure will represent a contribution to the development of the location, local economy and implementation 
of planning documents in municipality Kratovo. Activities provided on the green market will provide development 
of small and medium businesses, as well as communication and connection of the settlements, etc. Construction 
and functioning of the anticipated content will ensure economic, cultural, tourist, health and other type of 
municipality functions with direct and indirect economic effects. 

This will ensure improvement of the quality of life and welfare of all municipal residents. Project will ensure 
improvement of sanitary hygienic and safety conditions on the market, increase in the capacity of sale of different 
products, ensure safety feeling for buying healthy and quality products, improvement of the commercial activities, 
as well as increase in the open social and tourist activities.  
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2.3.4. Knowledge and experience of municipality Kratovo 

The following table illustrates the municipal experience in implementation of different types of projects mostly 
related to the municipal development including infrastructural activities, creation and implementation of programs 
for local development and purchase of equipment. 

Table 12 Implemented infrastructure projects in the period of 2005-2014 
# Project name Financing source Budget (MKD) 

1 Paving of street from Kriva Reka to settlement 
Krilatica 

ELS Kratovo, Government of the Republic of 
Macedonia 2,000,000 

2 Paving of street from settlement Ketenovo to the 
location "Kameni Kukli" 

Bureau for not enough developed areas, ELS 
Kratovo 4,000,000 

3 Change of the water pipe line in the city of Kratovo Program KARDS 30,750,000 

4 
Construction of new water supply system from 
settlement Sakulica to settlement Shopsko Rudari in 
length of 11km 

ELS Kratovo, Government of the Republic of 
Macedonia 5,000,000 

5 Construction of water supply system in settlement 
Zelenica Government of the Republic of Macedonia 2,000,000 

6 Construction of new reservoir for middle area 300m3
Ministry of transport and communications  

in Kratovo 6,000,000 

7 Construction of filter station in Kratovo USAID 36,900,000 

8 Construction of streets in the old part of the city and 
construction of new streets SIP-3 program 21,525,000 

9 Organization and regulation of area in Roma local 
community SIP-3 program 3,075,000 

10 Boreholes for water supply in settlement Konjuh Municipality Kratovo 1,000,000 
11 Construction of the building "Zlatkova Kula" American embassy 100,000 

12 Construction and adaptation of multimedia cultural 
center - cinema 

Swiss agency on cooperation and 
development, Ministry of culture and 
Municipality Kratovo 

10,000,000 

13 Construction of  "Saat Kula" Ministry of culture and World Bank 100,000 
14 Construction of the school in settlement Sakulica SIP-3 program 3,075,000 

15 Replacement of the electrical installation of the school 
"Koco Racin" Kratovo USAID-PEP, Municipality Kratovo 1,662,000 

16 Construction of playground for football and basketball 
in the school "Koco Racin" UEFA 3,075,000 

17 Construction of the playground "Stara Musala" Agency for youths and sport 12,000,000 
18 Construction of a sport hall Agency for youths and sport 2,500,000 

19 Construction of the sewerage system in settlement 
Turalevo Government of the Republic of Macedonia 5,000,000 

20 Construction of the sewerage system in settlement 
Stracin Government of the Republic of Macedonia 3,800,000 

21 Replacement of windows and doors in the primary 
school "Koco Racin" USAID-PEP, Municipality Kratovo 1,662,000 

22 Construction and adaptation of cinema hall in the 
cultural center IPA 1 30,750,000 

Total 185,974,000 
 Source: Municipality Kratovo 

The knowledge and experience needed for successful implementation of the project are related to project 
management, technical knowledge and execution of procurement practices. Municipality Kratovo has participated 
in a wide variety of large constructions or other type of local development projects with different investors, where 
the municipality allocated the land and provided the investors with technical services, and gained in return new 
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businesses on its territory or improved municipal facilities, schooling facilities, water supply system, etc. The 
municipality has implemented several projects on improving municipal services supported by national and 
international donors. It can be inferred that the municipality is able to contribute with the necessary experience to 
large construction projects such as construction of new and construction of the existing streets, water supply and 
sewerage systems, as well as extension of the green market.  

2.4 Conclusions 
The project is in line with the strategic priorities of municipality Kratovo and will contribute to achieving the vision 
of the municipal administration to improve the economic situation of the municipality and ensure favorable life 
conditions for residents.  

The relevance of the project results from the fact that most of the population is affected by the negative 
implications of inadequate market conditions. The proposed technical solution is in accordance with the existing 
standards and regulations for this kind of projects. For successful implementation of projects, knowledge and 
experience is required, especially on project management and technical knowledge. Municipality Kratovo has 
implemented a variety of similar projects in the past, some in cooperation with international institutions, which 
means that the municipality is able to carry out large construction projects such as construction of the green 
market. 
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3. 
SOCIAL IMPACT 
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3.1 Sociological study 
3.1.1 Social analysis 

This study is based upon the methodological concept of World Bank summarized as Five Entry Points, One 
Result. This concept requires exploration of five components: social diversity and gender, institutions, rules and 
behavior, stakeholders, participation and social risk. The assessment anticipated field research to get available 
information on interest and attitudes of stakeholders. The research was based on meeting with a focus group and 
face to face interviews with the municipality representatives including the mayor, municipal advisors and 
representative from the financial sector. Meetings were performed in order to give a social assessment of the 
project on construction of a new green market in the municipality. 

The interviews were organized with 8 municipal officials: Mayor, representative from the financial sector and 6 
advisors from different political sides (3 from ruling political party and 3 from the political parties in opposition). All 
advisors were from different settlements in the municipality including Kratovo where the market subject to this 
appraisal is located. Between the interviewers there were 3 women, 2 from the political party in opposition and 1 
from the political party in position. They all presented their opinions about the role and influence of various 
stakeholders in the process of decision making relevant to the project, as well as the level of information, 
capacities and readiness of the residents to support the project. Taking their delegation and duties into account, 
the above mentioned officials proved to be useful interpreters of the opinions of the residents since being their 
representatives and having frequent meetings, they are very familiar with the needs, attitudes and opinions of the 
local population and the project. The answers from the interviews are very indicative a very good insight in the 
local processes to the project. 

The focus group consisted of municipal residents, all direct users of the project. All participants were from 
different settlements within the municipality, but mostly from the settlements Kratovo and Turalevo. There were 5 
participants in the focus group that work in different public and private organizations from whom only 1 women. 

3.1.2 Social diversity and gender 

In municipality Kratovo there are residents from different social groups (minorities, gender, language, young 
couples, etc.) By age there are different groups both including children, youths and elderly people; some of them 
are people with special needs. There are approximately 60 children and almost 120 people with special needs in 
the municipality. All residents from all social groups are users of the market. 

The prevailing nationality in municipality Kratovo is Macedonians (98%). From the other nationalities are Roma 
population 1.4% and other minorities with less than 1%. A lot of young people are leaving municipality, moving 
into the bigger cities or other countries, but most of them came to the municipality to stay during the weekend. 
On the other side, a lot of residents from the nearest municipalities, mainly from municipalities Probishtip, 
Kumanovo and Strumica come to the market to sale their agricultural products. More than 100 traders are selling 
their products mostly on Saturday, which is famous as market day in Kratovo. Residents who use market 
services are nearly equal considering male and female population. As a result, the market is crowded, especially 
on Saturdays, with no traffic access and no space for all residents who want to sale or buy products on the 
market. On the other side, the stalls are not covered and the rain makes problems to the traders due to which 
they mostly cover their products with tents or umbrellas. At the same time, the rain makes mud on the ground 
that creates additional difficulties for movement, especially for the people with special needs. 

The main municipal priority is to improve the quality of life through economic development and employment of 
the local population, but also to improve the infrastructure, through construction of streets, green market, parking 
place, sewerage and storm water system and improving the efficiency of communal services, as well as through 
construction of sport terrains for the younger population. According to the female population, the most important 
issues are construction of green market, children playground and parking place. At the same time, the advisors 
of community added the construction of the green market subject to this appraisal as a priority which was already 
emphasized by the overall population that regularly uses the market services.    



23 
 

Asked about the number of beneficiaries of the project, the interviewees expressed their opinion that all 
municipal residents will be beneficiaries of the project because this is the only green market in the municipality. 
Agricultural products are also sold in other smaller shops located in the municipality, but there is no opportunity 
for selection of products and choice to the buyers. It is very important to emphasis that all residents that will not 
find a place for selling their products go to the other green markets in different municipalities which additionally 
increase the transportation costs and the risk of damaging products. Moreover, the municipality aims to establish 
a small industrial zone where new small businesses will be developed. This is very significant because one of the 
most important businesses in the municipality is the primary agricultural production and trade.  

According to the population who use the green market, it is in very bad condition with many holes and mud, there 
is no parking space for the vehicles of the residents who come to buy products and no space for delivery 
vehicles. They all park on the street that creates additional difficulties for those who pass by. At the same time, 
there is no storm water and sewerage system at the existing market place, no toilets for the residents and no 
space for waste disposal from agricultural products. There is also no water for cleaning the place after the market 
is closed. If the project is implemented toilets with technical water will be constructed, but also a place for waste 
disposal and parking space for the vehicles. This will increase the hygienic condition in the market. The 
construction of the market is expected additionally to increase the interest in opening new small and medium 
businesses at its location, especially in the field of agricultural production which are necessary according to the 
population that participate in the focus group.  

Construction of the new green market will be beneficial for safety of women with children, school children, elderly 
people and residents with special needs, for safety walking, buying and consumption of dairy products. 
Presently, there is a small sale of dairy products which are placed on the existing open market with no 
refrigerators in the summer period which additionally increases the risk of buying unsafe dairy products for 
consumption. All these planned project activities will provide favorable conditions for the foreign investors to 
come and work in the municipality which additionally will improve the economic situation.  

3.1.3 Institutions, rules and behavior 

According to the interviewees’ opinions the selected contractor must provide guarantees for the realization of the 
project. The municipal Council might request information from the mayor in reference to the project any time. In 
addition, based on experience with other similar projects, the municipal administration has the capacity to 
maintain the green market after the implementation of the project. At the same time, the municipality has an 
administration which has experience to monitor the progress of the project.  

Presently, the existing market is maintained by the private company for communal services “Silkom” Ltd. 
Kratovo, but the new market will be under municipal responsibility. The settlements are not directly involved in 
the maintenance, but they can contribute by request of the residents and municipality. There will be one person 
employed in communal enterprise who will be responsible for collecting of fees from traders of stalls. 

According to the interviews the private companies will benefit from the construction of the market. The 
construction will provide easy access to all consumers, which will increase the turnover and profits. This 
information was confirmed by the focus group and interviewed participants, especially in the interest for opening 
new businesses from foreign investments. Moreover, near the market are located kindergarten, hospital and daily 
center for children with special needs. They all buy agricultural products at the market. In the kindergarten is 
open a national kitchen that produce food for marginalized and poor people, but also for these three social 
facilities (kindergarten, hospital and daily center for children with special needs). For production of the food in the 
national kitchen, the green market is the main source of ingredients.  

3.1.4 Stakeholders 

There are several important stakeholders of the project. The interviewees fully agree that the most influent 
participant in the process of decisions making at the municipal level are the mayor and the municipal council. 
Residents, as an organized group of stakeholders, articulate their opinions directly to the council and the mayor, 
through the local communities, direct contact with the municipal advisors and forums organized by the mayor. 
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The residents can influence the decisions making process, as their opinions are always taken into consideration 
by the mayor and the council.  

The interviewees stated that the project is supported by all councilors representing different political parties in the 
municipal council that means that political consensus is achieved on this issue and that the councilors are 
considering the project as one of the top priorities of municipality Kratovo. In respect to residents, all councilors 
confirm that all of them support or will support the project, because it is in the general interest at the municipal 
level. The project was already discussed at the council meetings and the construction of the green market was 
approved as priority. The focus group participants confirm the need of construction of the market. 

One very important question that was discussed is related to the potential “feeling of inequality among the 
residents and possibility they could endanger the realization of the project in order to get some personal or group 
benefits” The interviewees and focus group participants stated that there is not risk or problems that can appear 
during the implementation of this project because, like they stated it is for everyone’s benefit and good and the 
project will contribute to live improvement of all residents in the municipality. 

3.1.5 Participation 

The residents have submitted their complaints about the current situation in the market that is subject to this 
appraisal, which again implies that the residents are fully in favor of the project. The residents are well informed 
about this project by direct interview and discussions with the councilors in each settlement. Also, public 
information on all infrastructural activities undertaken by the municipality is presented at the local media and on 
the web page of the municipality. They can influence the necessary changes if there is a need. Residents, 
through their settlements raise issues concerning communal infrastructure, maintenance of public facilities (water 
supply system, streets, cultural houses, sport facilities, etc.) environmental protection, maintenance and 
regulation of cemeteries, they provide initiatives on landscaping of the area, public transport, education, health 
protection, social protection, cultural and sport manifestations, development of good inter-settlement relations, 
purchase of stocks and services, as well as protection of customers and other issues significant for everyday live 
and work of residents.   

3.1.6 Social risks 

High social risk for carrying out the project cannot be perceived. In municipality Kratovo, the municipal council 
organizes meetings to discuss the municipal development priorities and their realization. In spite of their political 
orientation, the councilors cannot endanger the realization of the project. As elaborated earlier, the councilors 
have already expressed their support for the project. Interviewees presented a wide range of priorities in many 
areas within the local government competencies. They identified the infrastructure and employment growth as 
crucial for local economic development.  

Additionally, it was discussed in detail whether the residents are fully informed about the intended construction of 
the market that is subject to this appraisal. In that way, there is no risk for resident not to be informed about the 
project activities. It is very important to state that the municipality has the intention to improve infrastructure in all 
settlements and in the future to invest in storm water, sewerage and water supply system wherever deemed 
necessary, but also in construction of waste water treatment plant. It solves the problems that were persistent for 
many years. With the implementation of this strategically important project, the municipality is sending a strong 
signal that plans to solve this issue.  

The municipality has already completed all expropriation activities, i.e. the existing market is located in the area 
of municipality ownership. In the middle of the existing market there is one building which was in ownership of 
Makpetrol Company, but the municipality conducted expropriation. The building will be used for sale of dairy 
products which are sensitive to changes on different weather conditions and highly perishable, i.e. the building 
will be reconstructed and electricity will be established which will allow use of refrigerators for keeping dairy 
products. This reduces the risk of buying unsafe products. 
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With the construction of the market and storm water system the risk of flooding will be minimized. The storm 
water will be led to the nearest river Kratovska. The sewerage system installed in the market will be connected to 
the existing sewerage system which additionally minimizes the risk of environmental pollution. 

3.2 Other areas of considerations 
The construction of the market is expected to improve the overall living conditions in the municipality. The 
implementation of the project is expected to create savings in the municipal budget for maintenance and flooding 
preventions on the long term basis. This will improve local public finances and allow reallocating them to other 
municipal services. Moreover, increased income by fee payment from traders on the market will result in growth 
of municipal revenues. At the same time, the realization of the project will decrease costs of the overall 
population who avoid the local market and travel to neighboring municipalities.  

3.3 Resettlement issues 
The project is not a subject to resettlement issues because it involves construction of a new market in the 
municipal territory where the existing green market is already placed. The expropriation of the building within the 
market was already finished, and there are no other expropriation activities that need to be provided by the 
municipality. The expropriation of the building will allow using of refrigerators for dairy products, highly sensitive 
to external conditions.  

The construction of the market will improve the economic conditions in the municipality and will allow for 
development of new small and medium businesses, as well as development of agricultural production and 
purchase of agricultural (healthy and organic) products. This will ensure improvement in the quality of life and 
welfare of all municipal residents. At the same time, project will improve sanitary hygienic and safety conditions 
on the market, increase the trade of different products, improvement of the commercial activities, as well as 
increase in the open social and tourist activities for the residents of the municipality. The increased number of 
businesses will open new jobs for the local population and contribute to the employment of young people. In 
such way, decreasing the emigration is expected. 

3.4 Conclusion on the project potential success and recommendation 
The project is expected to be socially successful for the following reason: 

• It is both cost-efficient and cost-effective over a long run and also useful for the improvement of the 
community living in municipality; 

• The project is municipal priority for the public administration and for residents; 
• The stakeholders are very motivated by the realization of the project; 
• The project is not a subject to a resettlement issues; 
• No expropriation issue will be raised during the implementation of the project because the new market 

will be on the same location of the existing market which is in ownership of the municipality. 

The main drivers of the change that will bring about prosperity are the municipal authorities (mayors and 
councilors) who have initiated and made the decision on seeking funding from the World Bank funded MSIP. 
Since the problem of bad infrastructure exists for many years it has been publicly declared and discussed on 
many occasions. Direct beneficiaries of the project are the residents who sale their products on the markets, but 
also all other residents from the municipality and wider region who buy their products on the market. Hence, 
vulnerable and poor groups identified by the municipality (people with special needs, single mothers and elderly 
people), as well as kids and school children have special needs considering modern market with toilets, water 
and parking place that will ease their movement. Gender balance needs to be incorporated in the strategic 
approach of the municipality and public communal enterprise towards all development efforts.   

High socials risks for carrying out this project cannot be perceived. There are no issues connected with ethnic 
distribution of population or inter-local community rivalry: the action will allow benefits for all nationalities, it will 
cover the majority of residents in the municipality and there are no land ownership concerns that need to be 
resolved. 
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4. 
ENVIRONMENTAL IMPACT 
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This project assumes construction of new green market area in City of Kratovo, municipality Kratovo. The 
construction activities will be performed on the 2,043m2

• Construction of green market area (including setting a electricity installation and construction of sanitary 
facilities); 

 area. According to the Main Project Design the 
construction of the new green market will be implemented through several sub-project activities: 

• Construction of road infrastructure 

• Construction of parking lot area for appropriate and easy access to the green market area for local 
residents and tourists; 

in and around green market area for delivery and distribution of 
goods and products and access for local population to the market area; 

• Construction of water supply, storm water and sewerage system;  
• Placement of the new waste containers for appropriate waste disposal; and  
• Construction of supporting walls around the green market green area. 

The existing green market facility is open area used for trade of different kind of goods: fruits, vegetables, 
gardening, textile and metal products, souvenirs, etc. Currently, the green market area does not fulfill the minimal 
requirements for normal operation of the trade activities. There is a deficiency of sanitary facilities, lack of 
refrigerators (for storage of dairy and meat products), lack of space for waste disposal, difficult access to the 
existing green market area (bad road infrastructure for delivery and distribution of goods, products) etc.  There is 
a need for immediate improvement in the current conditions of the existing green market area in City of Kratovo. 

The completion of all sub-project activities will ensure socio-economic benefits for the municipality Kratovo and 
the region. Main improvements will enable better conditions for all sellers /farmers and SMEs on local and 
regional level (they are from different settlements within the municipal area, but also wider – coming from 
Strumica, Valandovo, Kriva Palanka, Rankovce and Kumanovo) who are selling their products and goods within 
the green market area, improvement of the traffic flow within the green market area and more economic benefits 
for population. The proper waste management, existence of water supply, sewage and storm water systems will 
improve the human health and will prevent the environmental risks to soil, air quality and water quality. 

The location of the green market area within the City of Kratovo is presented below. 

 
Figure 5 Location of the green market area in the City of Kratovo 

 

4.1 Main project activities with environmental impact 
The main sub-project activities that may have adverse environmental impact during the implementation are 
presented in the Table 13. These activities could increase the level of noise and vibration within the green market 
area and partly along the street “Gjorgija Kratovski”, could increase the traffic flow in the area and surrounding 
streets, hence these activities will need the follow the OH&S requirements and will generate the different waste 

Green market area in City of 
Kratovo 
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streams that will ask for proper handling and general management. All adverse environmental impacts in the 
construction phase will be short term with minor significance. 

Table 13 Main project activities 
Name of the 

project location Planned project activities 

Construction of 
the new green 
market area in 
City of Kratovo 

Clearing, securing(and marking out the route of the green market area); 
Excavation of soil, supply of construction material (pipes, wood, steel, crushed stone 
material, interlock tiles, etc); 
Construction of green market area with 725m2 (according to Main Project Design the 
construction will be made of steel); 
Construction of access road and sidewalk (with length of 153m) to the green market area; 
Construction of parking lot area with 514m2 with total 18 parking lot spaces; 
Construction of water supply, storm water and sewerage system;  
Setting the new waste containers for appropriate waste disposal (positive impact); and  
Construction of supporting walls in high of 120cm (the side of the cliff) and 90cm (in front of 
the street “Gjorgija Kratovski”). 

 
4.2 Main environmental impacts and sensitive receptors 
The main project location is in urban area in City of Kratovo. The main obligation of the Contractor prior the start 
of construction activities is preparation and implementation of the  OH&S Plan for prevention of the possible 
injuries of the workers, local residents (who daily visits and work near this location) and tourists. For proper traffic 
flow and transportation of goods and people (within the green market area and partly on the street “Gjorgija 
Kratovski”) the Traffic Management Plan needs to be prepared together with municipal staff (Traffic Engineer) 
and Police Department. The Plan should include the directions for re-routing the traffic and works time schedule 
of the construction activities, traffic regime along the construction area and surrounding streets, etc. The 
Information note/Press is also very important before starting with the project activities in order to inform the 
general public about the duration and type of the sub-project activities. Very important task for the municipality of 
Kratovo is to nominate the other temporary place/green market area to be used during the construction period. 
The citizens need to be informed about the temporary green market location and regular cleaning and proper 
waste management of this temporary area dedicated to the selling of green products are essential for 
minimization of potential risks to human health. The adverse impacts will be long term – through the whole period 
of project duration with major significance for the workers, community and drivers driving along and close to the 
green market area. 

During the construction activities the increased level of noise will be generated from the operation of the heavy 
construction machinery, which will be used for supply of construction material. According to the requirements of 
the Law on noise sensitive protection, Official Gazette No. 79/07, 124/10, 47/11 and 163/13 the level of noise 
sensitivity of the project location have been identified to the area with II degree of noise protection: noise limit 
values should not exceed 45dBA for night and 55dBA for evening and day. The mitigation noise measures 
should be in accordance with national noise legislation. The impact will be short term, irreversible with minor 
significance.  

The main waste streams that may occur during construction activities are: excavation of soil, construction and 
demolition waste, communal waste and contaminated soil from occasionally oil leakage (from construction 
machinery). The proper waste management should be in accordance to national waste legislation (Law on 
Waste and List of Waste codes – Official Gazette of RM No.100/05) and should cover following steps: temporary 
waste disposal on appropriate place on the construction site, selection of the waste streams (recycle if possible), 
transportation and final waste disposal on appropriate landfill (performed by the private enterprise “Silkom” form 
Kratovo on landfill Meckin Dol, located 4km west form Kratovo). Directions and guidelines for proper waste 
management should be given in the Waste Management Plan prepared and implied from the Contractor. In 
Table 14 the estimated quantities of waste from excavation of soil from project activities are presented. 
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Table 14 Estimated values of waste from excavation of soil during project activities 
Type of 
waste  

Name of sub-project 
Construction 

of access road 
in and around 

the green 
market area 

Construct
ion of 

sidewalk 

Construction 
of parking lot 

area 

Construction of 
storm, water 

system, water 
supply and 

sewage system 

Excavation 
of soil for 

construction 
of toilets in 
new green 

market area 

Constructi
on of new 

green 
market 
area 

Excavation 
of soil 178m 30.6m3 287.84m3 77.46m3 15.26m3 35.96m3 3 

 

The Kratovska River passes about 60m north from project location. The water characterization of the Kratovska 
River according the national legislation (Regulation for Categorization of Water Courses and Lakes - The Official 
Gazette of the Republic of Macedonia No. 18/99) is III class (eutrophic - cannot be used for bathing and 
recreation, water sports and fish growing. The possible risk of the water pollution of Kratovska River that may 
occur during construction activities is from the possible soil erosion, waste disposal into the river band and motor 
oil leakage. The adverse impact could be local with short duration but it could be with major significance. The 
main protection measures from water pollution are not to dispose any wet concrete in or close to watercourse, 
prevent and monitor if any leakage of fuels, lubricants occurs, disposal of waste near the river are any erosion of 
the soil near the river bands occurs, etc.  

In the operational phase, the daily operation of the market and usage of sanitary facilities as well as after closure 
cleaning of the market will generate waste waters containing heavy food waste, grease and fat posing potential 
risks to good ecological status of recipient water. Currently, there is no WWTP for urban waste waters in 
Municipality of Kratovo, and although the construction of WWTP was identified as a priority in the strategic 
planning documents (LEAP, 2008 and LER, 2006), no construction actions are implemented until now. The 
Municipality should install the food sedimentation trap and fat and grease separator system for the capacity of 
approx. 300-500 l/day waste water. Some of the main characteristics of the separator that should be take into 
account during the procurement are: capacity of inlet waste waters, design of the separator to ensure disposal, 
cleaning and filling without odour build-up, ground or underground model, capacity of sludge trap, capacity of 
grease storage, etc.  

The preventive checkups of the separator’s functionality and regular clean up the grease and heavy parts 
deposits in the separator are essential preventive measures within the operational phase to ensure less organic 
content in the waste waters and proper sewage system operation. The impact on recipient water is expected to 
be long-term with high significance.  

The waste generated within the chamber of the oil/water separator contains solids from oil/water separator 
(waste code according the List of Waste 13 05 01*) and oil from oil/water separator (waste code 13 05 06*) and 
both waste streams should be treated as hazardous waste. The keeping records on cleaning of separator, but 
also the final disposal of it should be established by the operator. 

The Strict Natural Reserve “Ploce Litotelmi” (declared according to Law for declaration of location “Ploce 
Litotelmi” for strict natural reserve in RM (Official Gazette No. 71/03) is located about 15km from the project 
location. Main characteristic of this reserve is recesses (formations) called "lythotelms" which represents natural 
habitat of the endemic relict species - dragon crab (Tanymastixstagnalis). Because “Ploce Litotelmi” is located far 
away from the project location the construction activities will not have negative impact on this reserve. Also there 
is no cultural heritage where project activities will have adverse impact.  
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Figure 6 Natural Reserve “Ploce Litotelmi” 

 

The tables below comprise Mitigation and Monitoring Plan. The main responsibility for implementation of the 
mitigation measures is on Contractor but main responsibility of the monitoring of their implementation lays on 
Supervisor and municipality staff. 



 
 

4.3 Mitigation Plan 

Project activity Potential impact Impact scale Proposed mitigation measures Responsibility 
Construction of new green market area in City of Kratovo in municipality Kratovo 

Preparatory 
activities before 
construction works 
start 

Marking out the 
route  of the project 
location: 
construction of new 
green market area 
in City of Kratovo 
in  m

Possible adverse 
social and health 
impacts to the 
population, drivers 
and workers due to: 

unicipality 
Kratovo  

− Lack of ensured 
safety measures at 
the start of 
construction works  

− Injury passing near 
by the construction 
site and open 
trench and 
manholes 

− Not compliance 
with strict OH&S 
standards and  
work procedure    

− Inappropriate 
public access 
within the new 
green market area 
(partly street 
“Gjorgija 
Kratovski”) 

Local/ within the 
new green market 
area (partly street 
“Gjorgija 
Kratovski”) 

Short term during 
the construction 
period (new green 
market area 
(partly street 
“Gjorgija 
Kratovski”))  

Significance - 
major 

 Preparation, implementation and approval of the OH&S Plan and  the Traffic 
Management Plan together with the municipal staff prior start up activities; 

 Provision of the information at local Radio/ TV and municipality board about the 
construction  activities – start and finish of work for each day, duration of work 
and re-routing the traffic near the street “Gjorgija Kratovski”;   

 Application of good construction practice for marking out the construction site 
including: 
• Ensure the appropriate marking out the construction site;  
• Placement of attention signs especially for limitation of speed driving near 

the new green market area (near street “Gjorgija Kratovski” and surrounding 
streets); 

• Warning tapes and signage need to be provided and their existence should 
be checked on daily basis; 

• Installation of Notice board with general information about the project, 
Contractor and Supervisor at construction site;  

• Forbidden entrance of unemployed persons within the warning tapes; 
• Community and Worker’s OH&S measures should be applied (first aid, 

protective clothes for the workers, appropriate machines and tools, mobile 
toilet should be placed on the construction site, drinking water and food for 
the workers should be ensured, etc.); 

• The construction site and small access roads should be kept clean; 
• Machines should be handled only by experienced and trained personnel, 

thus reducing the risk of accidents; 
• Larger quantities of flammable liquids should not be kept on the construction 

site. 

• Contractor  –
Bidder 

• Supervisor 

• Municipal staff 
(Communal 
Inspector and 
Environmental 
Inspector) 
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Project activity Potential impact Impact scale Proposed mitigation measures Responsibility 
Possible noise 
disturbance as a 
result of outdoor 
equipment usage  
and transportation 
vehicles driving 
around  the site 

Local/within the 
new green market 
area (partly street 
“Gjorgija 
Kratovski”) 

short term /major 

• The level of noise sensitivity of the project location have been identified to the 
area with II degree of noise protection; 

• Noise limit values should not exceed 45dBA for night and 55dBA for evening 
and day; 

• The construction works should not be permitted during the nights; the 
operations on site shall be restricted to the hours 7.00 -19.00. 

• Contractor –Bidder 
• Supervisor 

Possible impact on 
soil and water 
(Kratovska River) and 
possible cause of soil 
erosion as result of 
construction activities  

Local/ short term/ 
major due to the 
distance from the 
construction site 
(about 60m is 
located Kratovska 
River)  

• The land around the green market area needs to be stabilized with supporting 
walls with height of 120 and 90cm in order to prevent erosion of soil,  

• Minimize storage or disposal of substances harmful to water –Kratovska River 
(e.g. fuels for construction machinery) on the construction site; organize proper 
handling of waste ; 

•  All access roads and asphalt surfaces should be maintained clean in order to 
prevent runoffs from them into the ground water and other water flows. 

• Contractor  –
Bidder 

• Supervisor 

Possible adverse 
environmental impact 
and health effects 
could occur as a 
result of generation 
of the different waste 

Local within the 
new green market 
area (partly street 
“Gjorgija 
Kratovski”)  

• Identification of the different waste types at the construction site (soil, sand, 
asphalt, bottles, food, etc.); 

• Classification of waste according the national List of Waste (Official Gazette 
no.100/05); 

• The main waste would be classified under the Waste Chapter 17 “Construction 
and demolition wastes (including excavated soil from contaminated sites)” with 

• Contractor  –
Bidder 

• Supervisor 
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Project activity Potential impact Impact scale Proposed mitigation measures Responsibility 
streams  

The inappropriate 
waste management 
and not in time 
collection and 
transportation of waste 
streams 

short term/ major the waste code 17 01 – Waste from concrete, bricks, 17 05 04 – Excavated 
soil, 17 09 04 – Mixed waste from construction sites; 

• Small amount of solid municipal waste could be found (food, beverages), as 
well as packaging waste (paper, bottles, glass, etc.); 

• Collection of the generated waste on daily basis, selection of waste, 
transportation and final disposal at municipal landfill “Meckin Dol” which is 
located 4km west from City of Kratovo; 

• Collection, transportation and final disposal of the inert and communal waste by 
the private enterprise “Silkom” Kratovo; 

• Possible hazardous waste (motor oils, vehicle fuels) should be collected 
separately and authorized collector and transporter should be sub-contracted to 
transport and finally dispose the hazardous waste; 

• The materials should be covered during the transportation to avoid waste 
dispersion; 

• Burning of waste should be prohibited. 

• Municipality staff 
(Communal 
Inspector) 

• Mayor of the 
Municipality of 
Kratovo 

• Private enterprise 
“Silkom” Kratovo. 

Operational phase: Daily market operation  

Operation of the 
market including 
daily consumption 
of water (for 
sanitary purposes 
and cleaning the 
market after 
working hours) 

 

Possible adverse 
impacts to the 
recipient waters and 
the proper 
functioning of the 
whole sewage system 
due to: 

− Lack of waste 
water treatment 
facility to protect 
the recipient water 
of pollution; 

Local/long term 
impact  

High significance 

• Procurement and installation of the food sedimentation trap and fat, oil and 
grease separator after the market waste water discharge; 

• Regular completed clean up of sedimentation trap, sludge trap and separator 
at least once a month or according the manufacturer’s recommendations; 

• The proper handling with two types of waste generated in the separator 
(grease – and heavy food debris and sludge); 

• Perform regular checks and inspections of the separator’s proper condition 
and proper operation including the following: dimensioning of the separator, 
the structured condition and fittings, work of the pumps, electrical equipment 
and ventilation ducts and keeping records and operation log; 

• The Agreement should be signed with the authorized dealer of the separator 
for performing annually maintenance (competent person) according the 

• Mayor of the 
Municipality of 
Kratovo 

• Operator of the 
market (PCE 
“Kratovo) 
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Project activity Potential impact Impact scale Proposed mitigation measures Responsibility 
− Fat, oil and grease 

deposits on the 
sewage pipes 
could block the 
flow and damage 
the network or 
cause leakages. 

− Pollution of soil if 
any leakages 
happened.  

manufacturer’s specifications; 
• An operating log should be maintained for the separator including at least: 

completed inspections, maintenance, checks and disposals; 
• The keeping records on these operating logs need to be organized by the 

investor; 
• Procurement of spare parts for smoothly operation without downtime should 

be ensured.     

Daily operation of 
market and 
generation of 
various waste 
streams on site  

Possible adverse 
environmental impact 
(soil, water and air 
pollution) and health 
effects could occur 
as a result of 
inappropriate waste 
management and not 
in time collection and 
transportation of 
waste streams 

Local/long term 
impact  

High significance 

• The proper waste management (selection on spot) of recyclable waste 
streams is essential (paper, glass, plastic bottles, cans, packaging waste – 
cardboard, wood, metal, hazardous waste, etc); 

• The principles of good practices on food market should be established by 
operator and awareness of the vendors/traders should be conducted to avoid 
the waste generation, to reduce it, to donate the food rest before it become 
waste and to transform it into useful resources as much as possible; 

• The vendors/traders public awareness should be focus as well on properly 
storage of food and inspection of storage equipment, to give big discounts to 
food that is close to the expire date instead of dispose food becoming the 
waste, to adopt and maintenance of safety and good hygiene practice for 
donation of food, to understand better the proper separation, collection and 
recycling of food waste, etc. 

• The special waste bins/containers should be procured and installed for 
recyclable waste streams, non-recyclable and biodegradable waste stream; 

•  The re-use of waste streams that could be used and recycle of those that 
could be used as a raw material is very important; 

• The contract with authorized companies for special waste streams (license 
issued by the MoEPP) should be signed between the PCE “Kratovo” and the 

• Mayor of the 
Municipality of 
Kratovo 

• Operator of the 
market (PCE 
“Kratovo) 
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Project activity Potential impact Impact scale Proposed mitigation measures Responsibility 
licensed company; 

• The daily clean up of waste generated by decomposition of green products 
should be performed and possible treatment of biodegradable waste should 
be established; 

• The sanitary hygiene should be implemented on daily basis in the sanitary 
facilities and on the market itself in order to minimize the potential of health 
diseases (more frequently in the summer period).   
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4.4 Monitoring Plan  

What 
parameter to be 

monitored? 

Where 
is the 

parameter to 
be monitored? 

How 
is the parameter 

monitored? 

When 
is the parameter monitored 

(frequency of 
measurement)? 

Why 
is the parameter 

monitored? 

Cost Responsibility 

Construction Operations 

Construction of 
new green 

market area in 
City of Kratovo in 

municipality 
Kratovo 

Operations of 
new green 

market area 

Project stage: Preparation activities/ Start up of the construction work (clean up and marking out the route of the area where the project activities will be performed) 
The safety protection 
measures applied for 
the workers, local 
residents and tourists   

On the 
construction 
site 

Visual checks  During the clean-up 
activities  
At the beginning of each 
working day during the 
project activities  

To prevent health and 
safety risks – 
mechanical injuries   
To be in compliance 
with national communal 
health regulation and 
OH&S standards 

  Contractor - 
Bidder  
Supervisor 
Communal 
Inspector at the 
municipality 
Kratovo 

 

Project stage: Construction of new green market area in City of Kratovo 
Safety traffic flow 
near the green 
market area (on 
street “Gjorgija 
Kratovski” )in the City 
of Kratovo 

On the site Visual monitoring During the working day  To ensure the 
coordinated traffic flow 
through the City of 
Kratovo 

  Contractor - 
Bidder  
Supervisor 
Communal 
Inspector at the 
municipality 
Kratovo 

 

Disposal of the waste 
streams (solid and 
liquid) on the 
construction site and 
near the Kratovska 
River as potential 
water pollution of 
ecological status of 
water course 

In City of 
Kratovo near 
the project 
location 

Visual check if the 
waste is disposed 
on construction site 
and near or in river 
band of the 
Kratovska River 

During the construction 
period (once per week) 

To ensure good status 
of water quality and 
proper waste 
management 

  Contractor - 
Bidder  
Supervisor 
 

 

Primary selection of On the site Review the At the beginning of work To separate hazardous   Contractor –  
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What 
parameter to be 

monitored? 

Where 
is the 

parameter to 
be monitored? 

How 
is the parameter 

monitored? 

When 
is the parameter monitored 

(frequency of 
measurement)? 

Why 
is the parameter 

monitored? 

Cost Responsibility 

Construction Operations 

Construction of 
new green 

market area in 
City of Kratovo in 

municipality 
Kratovo 

Operations of 
new green 

market area 

the waste streams as 
they are generated at 
the site 

documentation with new material/s from the non-hazardous 
waste as well as inert 
from biodegradable 
waste   

Bidder 
 
Supervisor 

Collection and 
transport as well 
storage of hazardous 
waste (if any occurs) 

On safety 
temporary 
storage 
 

Review the 
transportation list 
and conditions at 
the storage facility  

Before the transportation of 
the hazardous waste (if 
there is any) 

To improve the waste 
management practice 
on municipality and 
national level/ Not to 
dispose the hazardous 
waste on the waste 
disposal spots  

  Authorized 
Contractor for 
collection and 
transportation of 
hazardous waste 
(if any occurs)  

 

Collection 
transportation and 
final disposal of the 
solid waste Fulfilled 
Annual Report for  
collection, 
transportation and 
disposal of waste 

On/around the 
site  

Visual monitoring 
and reviewing the 
transportation and 
disposal lists from 
the sub-contractor 

After the collection and 
transportation of the solid 
waste on regular base 
each day 

Not to leave the waste 
on the spot to avoid the 
environmental and 
health impact on local 
citizens and to have the 
real data for generated 
waste streams  

  Contractor – 
Bidder  
Supervisor 

 

Noise measurements Near the 
construction 
site and near 
the street 
“Gjorgija 
Kratovski” 

Noise measurement 
equipment 

During the work peaks  To ensure noise level  
limits according 
regulation 

  Contractor - 
Bidder  
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What 
parameter to be 

monitored? 

Where 
is the 

parameter to 
be monitored? 

How 
is the parameter 

monitored? 

When 
is the parameter monitored 

(frequency of 
measurement)? 

Why 
is the parameter 

monitored? 

Cost Responsibility 

Construction Operations 

Construction of 
new green 

market area in 
City of Kratovo in 

municipality 
Kratovo 

Operations of 
new green 

market area 

Procurement, 
installation and 
commissioning of the 
food sedimentation 
trap and oil/water 
separator for 
treatment of waste 
waters coming from 
the market 

On site Review of 
documentation 
received by the 
manufacturer and 
installation check 
lists and test report 

After commissioning the 
equipment 

To ensure proper 
installation and 
functioning of the 
equipment and 
protection of quality of 
recipient water  

   Municipality of 
Kratovo 

Operator of the 
market (PCE 
“Kratovo”) 

Regular cleaning of 
the deposits (heavy 
food , grease, fat, oils 
and solids) within the 
separator  

Regular checks and 
inspections of the 
equipment 
components (pumps, 
fittings, electronic 
parts, etc)  

On site Performing the 
clean up activities 
and inspections by 
authorized 
personnel according 
the manufacturer’s 
guidance and 
recommendations  

On regular base (cleaning 
at least once per month 
and inspections on annual 
basis) 

To ensure proper 
separation of the 
organic content into 
waste waters coming 
from the sanitary 
facilities and flushing 
market area after 
closure the market 

   Municipality of 
Kratovo 

Operator of the 
market (PCE 
“Kratovo”) 
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What 
parameter to be 

monitored? 

Where 
is the 

parameter to 
be monitored? 

How 
is the parameter 

monitored? 

When 
is the parameter monitored 

(frequency of 
measurement)? 

Why 
is the parameter 

monitored? 

Cost Responsibility 

Construction Operations 

Construction of 
new green 

market area in 
City of Kratovo in 

municipality 
Kratovo 

Operations of 
new green 

market area 

Launch of public 
awareness campaign 
for proper food waste 
management 
(emphases should be 
put on vendors and  
customers 

On site  Participation of the 
vendors and local 
residents on the 
public awareness 
(PA) events and 
through the 
improvement of 
food waste 
behaviour 

Before and few months 
after conducting the PA 
campaign 

To raise the awareness 
about the principles on 
proper food handling to 
avoid, reduce, re-usage 
of food waste and 
donate the food or sell 
with discount price 

   Operator of the 
market (PCE 
“Kratovo”) 

Private company 
“Silkom” 
responsible for 
waste 
management in 
the city and the 
market area 

Procurement and 
installation of waste 
bins/containers for 
proper separation of 
waste streams on the 
market 

On the market 
area and 
around it 

Visual monitoring  On regular daily basis To separate the various 
waste streams 
according the waste 
characteristics in order 
to conduct the waste 
treatment and to re-use 
it as much as possible 

   Operator of the 
market (PCE 
“Kratovo”) 

Private company 
“Silkom” 
responsible for 
waste 
management in 
the city and the 
market area 
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TECHNICAL SOLUTION 
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5.1 Description 
The project assumes construction of green market in the city of Kratovo, municipality Kratovo. The new market 
will be constructed at the existing location, which presently is open area with market stalls placed on damaged 
paved surface. In the area near the market there are no toilets, no place for waste disposal, and no parking place 
for buyers or products delivery. On the existing location there is no water supply and sewerage system and there 
is no electricity, which does not allow use of refrigerators for the products sensitive on changes on the outside 
temperature. Total area planned for construction of the market together with all accompanying infrastructural 
facilities is 2,043m2

Because the new market is planned on the existing market location all plots are in the ownership of the 
municipality

.  

4. Only a small building located in the middle of the market was in ownership of Makpetrol Company. 
However, the municipality has already completed expropriation of the building and it will be reconstructed and 
used for selling dairy and thermal sensitive products. The new market will be classified as “large commercial unit 
– Market” (class of the building B2)5 of significant importance for municipal economic development. 

Technical documentation for construction of the green market is prepared in accordance with the legal 
requirements and existing standards in the Republic of Macedonia for construction of this kind of facilities and 
follows the terrain configuration, spatial limitations in this field and available data for the existing and planned 
accompanying infrastructural facilities. The location of the market is shown in the figures 7 and 8. 

 
Figure 7 Location of the green market in municipality Kratovo 

Source: http://gis.katastar.gov.mk/arec/ 
*Note: The location of the market assumed for construction is market with blue color. 

                                                           
4 Property certificate no.706, Property certificate no.994 and Property certificate no. 2831 of cadastre in municipality Kratovo 
5 Local Urban Planning Documentation of CP983, CP 984/1. CP 984/2 and CP 984/3 of Urban Block 6 – municipality Kratovo, pg.11 

http://gis.katastar.gov.mk/arec/�
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Figure 8 Structure of the green market in municipality Kratovo 

Source: Main project for green market with technical number 98/13, October 2013 

5.2 Analysis, evaluation and potential amendments 
The project on construction of the green market (building class B2) located in Kratovo is very significant for 
development of the municipal economy. On the target location there is an existing market place, only with placed 
stalls, which is not constructed in accordance with the standards for this kind of facilities. Technical 
documentation is prepared in accordance with planning documentation, i.e. Local Urban Planning Documentation 
of CP 983, CP 984/1, CP 984/2 and CP 984/3 of Urban Block 6 – Municipality Kratovo, prepared by the “Urban 
Gis” LLC Kumanovo. Main design for the structure, architecture, water supply and electricity was prepared. The 
overall documentation is with technical number 98/13 from October 2013 prepared by the “Studio for design, 
construction and supervision of John and Johnny” from Skopje. Also, elaborate on safety at work and Elaborate 
on fire protection, explosions and hazardous substances are prepared by the same organization. 

The company for surveyor’s works, design and trade “Geo-metr” LLC Kratovo prepared the elaborate for 
surveyor's works for special numerical data on implementation of urban planning documentation in the procedure 
for establishing a building plot for the construction of the market facility. The elaborate is based on a data 
received from the Real Estate Cadastre Kumanovo with no.1109/70 since 28.01.2014, 1109-74 since 30.01.2014 
and conclusion of the plan for the city Kratovo LUPD with no.12-12/2 since 28.01.2014 released by municipality 
Kratovo.  

Total area of the urban plot designated for green market in Kratovo is 2,043m2, while the market will occupy an 
area of 725m2 with irregular shape. Toilets for traders and visitors are also planned for construction in a separate 
building with area of 70.62m2 located at the end of the plot. The toilets are placed in a building that contains two 
parts. The first part is open area of 26.93m2 where waste containers will be placed. The second enclosed part 
will consist of: a hall with area 9.082, storage room with area of 4.53m2, man toilet with area of 16.32m2 and 
women toilet with area of 13.76m2

- Marking and fencing the location - this work includes marking of location, survey measurements in 
connection with the transfer of data from the Project, or the terrain in drawing and maintaining the 
insignia on the ground during the entire period of construction. Fencing the location will assume clearing 
its dismantling and storage of existing equipment, stalls, and fences. 

. 

The structure, size and proposed technical solution of the city green market is based on the current legislation, 
regulations and standards applicable to this type of facilities, large commercial units - markets. 

During construction the following works will be needed: 

- Due to the existing cliff on the terrain on one side of the market a protection on the slope of the cliff is 
planned by galvanized mesh attached to steel ropes and concrete weights, as well as preparation of the 
retaining wall. 
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- Preparatory works consist of excavation of sections on the route of the existing worn concrete to the 
elevation of solid ground and transport of construction waste to landfill. 

- Excavations works consist of making the underground layer where compaction is performed with 
mechanization for compacting chosen according to the type of the underground layers. Excavations 
works including excavation of soil and preparation of the underground layer are planned for: 

o Area of the market P=890m2

o Sidewalk with length L=153m; 
; 

o Parking place with P=514m2

o Retaining wall of 120cm on the side of the cliff; 
; 

o Wall in front of the street high 90cm and long L=175m; 
o Construction of sewerage, water supply and storm water system. 

- Concrete works will be provided for the surface of the market, retaining walls, parking place for delivery 
trucks, toilets and waste facility, as well as concrete works for construction of sewerage manhole. 

- Placement of paving interlock tiles will be performed on the sidewalks and parking place for customer 
vehicles. 

- Construction of the steel structure for the market. 

- Performance of insulation works, masonry works, covering works, tinsmith works, and placement of 
floor, carpenter works and locksmith works will be provided in the sanitary facility and the market. 

- Electricity installation will include the following components: 

o Distribution boards; 
o Electricity cables ; 
o Distribution cables and lightening elements; 
o Distribution cables and sockets elements and 
o Protective grounding and lightning installation. 

The project envisages construction of modern functional facility on the place of the existing market that does not 
satisfy the main hygienic and technical standards. The new covered market will be closed on the side of the 
street “Gjorgija Kratovski“ and will contain all accompanying infrastructure facilities such as: toilets, parking place, 
water supply, sewerage systems and electricity. 

Protection of the cliff is planned for safety on the location. For this, double knitted steel mesh type 80x100mm 
with width 2-3m and short steel wedges with l=0.5m Ф12mm will be used.  

Retaining wall high 120cm and thick d=22cm will be placed on the side of the cliff. The retaining wall will be 
made of concrete type (CT30) and reinforcement wire mesh MA 500/560, Q188, with Ф6 of 15х15cm openings. 
At the same time, construction of the wall is planned in the front of the street with height 90cm, length L=175m 
and width d=10cm. The reinforced walls will be placed on fundamental tapes constructed with concrete CT30. 
Reinforced walls will be covered with travertine tiles with dimensions 20/40/12.5cm. 

For covering of the market and toilets, as two separate parts, structural and seismic calculations are prepared by 
using the licensed computer program “TOWER 6”. Hence, the market is planned to be covered with steel 
construction by using the material CN 240C, i.e. with production mark C 0362. All reinforced concrete elements 
are planned with concrete type – CT30. All constructive elements are reinforced with ribbed longitudinal and 
cross-sectional reinforcement RA 400/500-2. 

Roof tiles construction on the market will be placed on a wooden elements 5/5cm, planks 2.4cm and wooden 
construction of rafters with dimensions b/h=10/14cm. Carriers wooden construction of the roof is placed on a 
steel carriers, designed also by cold-shaped profiles 150.150.4. Steel poles through anchor plates are placed on 
a concrete footing with dimensions on the base a/b=45/45cm and height of h=30cm. Massive walls around the 
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building are founded on strip-foundations with dimensions of the cross-section b/h=74/40cm. Roof on the market 
is the wooden construction that will be visible.  

Roof on the sanitary facility in the first part where the waste containers are planned to be placed is open and 
pergolas are planned to be placed on a certain location, while in the second part one platoon roof with an angle 
of 17 degrees will be placed. The roof will be performed by wooden construction, steam dam, thermal insulation, 
GSN plates, roof foil, slats in one direction and coverage of the tiles. In the toilets facility the roof will be 
processed by Hunter Douglas set on appropriate substructure.  

The floor in the market will be made by reinforced concrete plate treated to black gloss. Plateau of the market is 
with an area of 890m2

- Reinforces concrete with CT30 and ribbed steel bars RS8 ………………………....14cm 

. The central part of the platform has fall less than 1%. The construction of the plateau will 
be performed in the following way: 

- Waterproofing HIDROMAL flex ………………………………………………………… 3 layers 
- Concrete base with CT20 ……………………………………………………….………. 5cm 
- Crushed stone base layer ………………………………………………………………. 15cm 

Final parts of the floors in the sanitary facility are designed in accordance of the purpose of the rooms. The first 
part where the waste containers will be located, an asphalt will be placed on the floor, while in the second part 
where the toilets will be located a ceramic tiles are planned to be used. 

Reconstruction of the existing enclosed facility designed for sale of meat and dairy products include replacement 
of the roof construction, doors and windows. The whole facility will be divided with a wall in two parts. Insulation 
will be placed on the floor and walls to a height of 1.6m for moisture protection. After the insolation, tiles will be 
placed on the floor and walls. Electrical installation with 6 connection places and 2 lightening places will be 
placed in the bigger room, while 2 connection places and one lightening place will be placed in the smaller room 
of the facility. 

The sanitary part of the market is designed as Reinforced Concrete (R.C.) construction with massive walls with 
thickness d=15cm and reinforced on one side with Q131 wire mesh. The figure below presents part of the street 
facade and part of the side facade of the market and the sanitary facility. 

 
Figure 9 Part of street facade and side facade of the market and sanitary facility in Kratovo 

Source: Technical design of the green market Kratovo with technical number 98/13 

Outside walls of the market facility will be constructed with reinforced concrete covered with travertine on the 
outside of the street, while inside the wall will be constructed with Arbib, shown in figure 8. The market will be 
opened inside, and no internal walls are planned. All outside walls in the sanitary facility will be performed by 
sandwich wall with ceramic blocks 16/40/25cm. On the outside around the whole facility a part of travertine with 
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height 50cm will be placed. Inside walls will be constructed with different thickness 12cm, 20cm and 30cm. Walls 
in the toilets will be covered with ceramic tiles. 

 
Figure 10 Design of the wall, outside doors and windows towards the street “Gjorgjija Kratovski 

Source: Technical design of the city green market Kratovo with technical number 98/13 

Outside windows of the market facility will be constructed by aluminum in brown color. Entrance doors of the 
market will be constructed with wrought iron in color and dimensions in accordance to the area, shown in figure 
8. Outside windows in the sanitary facility will be constructed from PVC with thermal glass. The doors will be 
wooden and quality. 

Lightening is designed with halogen and neon lights, properly deployed to provide 350Luksa in the working 
rooms and 150-200Luksa in the sanitary facility. Day light will be used through the sized openings and through 
the open side of the market, where it is possible. There is no heating designed for both facilities. Ventilation of all 
rooms is designed to be provided in natural way through windows that can be open. 

The road planned for access to the green market is an existing collector street “Ss. Gjorgija Kratovski” that will be 
used in both sides. In the future, this street is planned to be reconstructed. Delivery of the goods will be provided 
on the side of the cliff, i.e. on the existing track predicted for movement of small trucks with dimensions 6m/2.1m. 

The parking place area is 514m2 and is determined by the surface designed for parking of passenger vehicles, 
with parking place module with width 2.5m and length 5m and for small truck, with parking place module with 
width 3m and length 7m. 16 parking places are designed for passenger motor vehicles, one for person with 
special needs and two parking places for tracks that provide delivery of goods or in total 18 parking places. 
Construction of parking for tracks that provide delivery of goods with an area of 36m2

- Interlock concrete tiles ……………..……………………………………………… 8cm 

 will be performed by 
reinforced concrete with CT30 and ribbed steel bars Ф8 with width d=20cm. The remaining parking area 
designed for costumer’s vehicles will be performed in the following way: 

- Fine sand layer …………………………………………………………………….. 7-10cm 

- Crushed stone base layer …………………………………………………………. 20cm 

Sidewalk with L-153m and width 1m will be constructed in the following way: 

- Interlock concrete tiles ………………..…………………………………………… 8cm 

- Fine sand layer ….………………………………………………………………….. 3-5cm 

- Crushed stone base layer …………………………………………………………. 20cm 

Water supply and disposal of waste water for the green market in Kratovo is designed to be performed through 
newly designed water supply and sewerage system, and specially constructed system for storm water. Storm 
water of the facility will be drained by a control through a system of horizontal and vertical pipe gutters, from 
where it will be accepted in the designed manhole and will be connected to the city storm water system.  

For construction of the water supply and sewerage system all materials that will be used while construction are 
planned to be from first class material ISO 9001 (quality) with fabric attests for control of the quality and guaranty 
that material satisfy the prescribed standards and regulations. Prior to incorporate any kind of material it is 
necessary the contractor to obtain written consent for its use by the Investor. 
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Supply of sanitary, firefighting and drinking water in the newly designed water supply system will be provided by 
connection pipe Ф100mm from the city water supply system. The sanitary system is designed with polyethylene 
pipes with diameter Ф25mm. Planned is construction of one water meter manhole with dimensions 3x1.5x1.7. 
The water supply system is planned to lead towards green areas. Water for fire protection of the facility will be 
delivered to two outside firefighting hydrants.  

Sewerage system will accept waste water from the sanitary facility and will be led through sewerage PVC pipes 
that will connect the newly designed sewerage manhole. Total quantity of waste water that will be led outside the 
facility will be Q=1.4l/s. Sewerage collector pipes from the toilets are with slope of 2% and 1%. Location of the 
sewerage line is planned to be along the axis of the road and through the inspection manhole it will be connected 
to the existing sewerage system. Plastic sewerage pipes from hard PVC are used with Ф150 and L=25m; Ф100 
and L=36.4m; Ф70 and L=15.66m and Ф50 and L=10m. Two gutters with Ф70 will be installed in the sewerage 
system. 

Storm water system leads storm water from the facility through horizontal gutters and vertical pipes to the 
existing storm water system. Connectors for storm water drainage of the area will be through plastic pipes from 
the location with appropriate fall and lattice through the street, that are separated in two sides, one to the nearest 
manhole and the other to the audit procedure manhole that is located 50m west. For drainage of the water from 
the market roof are designed vertical pipes with profile 10/10. Pipes are with Ф200 with length L=265m and Ф100 
with length L=57m. Also, grates with length L=5m and width 30cm will be installed. 

Electricity installation for satisfying the needs of expansion of consumers’ power characteristics are in 
competence of EVN Kratovo. Total installed capacity in the facility will be 11.4kW with coefficient of k=1.0. The 
main cable for supply of low-voltage network is planned to be underground copper cable type PP-Y 5x10mm2 
(NYY – 5x10mm2

5.3 Alternative sources 

). 

Grounding of the facility should be provided, where the whole electrical installation will be connected. Grounding 
will be provided on the foundation on each pole on the metal construction of the part of the market, and for the 
sanitary part as a strip grounding systems with steel galvanized strips with FeZn (25x4)mm at depth of at least 
0.5m will be performed.  

In the whole market, main lightening is planned with fluorescent lights placed hanging on plastic cables in height 
of 1.6m. Waterproof lights on the ceiling with protection IP54 that are regulated with switchers in the package 
placed outside the front door will be placed in the toilets. The switchers will be placed in a wall on a standard 
height.  

As concerns market equipment it is planned procurement of 110 market stalls with dimensions 180/90/100 and 
15 market stalls with dimensions 120/90/100 constructed of metal construction and covered with plasticized 
aluminum sheet. 

To receive most suitable technical solution, some alternative approaches were analyzed in detail. One of the 
solutions is partially solving the infrastructural network by gradual construction of the water supply system, storm 
water system, traffic and electrification. This solution is not suitable because there will be a need for digging the 
newly constructed floor of the market, because the overall infrastructure (necessary for functioning of the planned 
area of construction) is provided under the floor and sidewalks. 

An alternative solution is analyzed for construction of the storm water system. Analyzed is the possibility of the 
storm water system to be constructed with open channels and natural catchment areas that will lead the storm 
water into the basin of Kratovska River. However, technical characteristics and configuration of the terrain do not 
allow construction of the open channels and natural catchment areas. This is the main reason why the engineers 
in the municipality and the designer team of the project confirm that there is no alternative solution for 
implementation of the storm water system in the area. The project is constructed in accordance with the valid 
standards, norms and regulations. 
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5.4 Conclusions and recommendations 
The project is in accordance with the existing positive laws and regulations in the country. The project is part of 
the General Urban Plan (GUP) of municipality Kratovo and Local Urban Planning Documentation for the CP 983, 
CP 984/1, CP 984/2 and CP 984/3 for Urban Block 6 – municipality Kratovo, i.e. with LUPD with no.12-12/2 since 
28.01.2014 released by municipality Kratovo. In preparation of the documentation is used survey layout in size 
R1:1000 for municipality Kratovo, analyzing the terrain and determining the spatial limitations of the location. 

Estimates and technical documents that are valid in the Republic of Macedonia are used to determine the 
quantity and intensity of precipitation for dimensioning of the storm water system. 

The technical solution is in line with the positive regulation, or any applicable laws, by-laws and standards for the 
construction and urban planning in the design of linear infrastructure systems in the area of design big trade unit 
– market (class of the facility B2) and infrastructural systems such as water supply line, storm water system, road 
infrastructure and public lightening. It is very important that municipality Kratovo proposed construction of this 
facility with all infrastructural systems as its highest priority on the basis of public hearings and various demands 
of residents. Other benefits from the project implementation are developed in the following sections of this 
appraisal. 
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